Comparison of Repairs of Major Levee Breaks in Delta

Brannan-Andrus Levee Maintenance District, Levee Break: June 21, 1972
o National Disaster declared June 27, and Breach closed July 26.
e Estimated total damages 1981 dollars: $91 million
e US Army Corps repaired break,
o 35% of City of Isleton was inundated

Webb Tract, RD 2026, Levee Break: Jan.18, 1980
e 850 feet wide, 60 feet deep
US Army Corps repaired break Approximately $12 million
4 month delay in breach repair
Corps first repaired Holland Tract due to availability of equipment, materials
Sustained extensive landside erosion damage; Corps rocked inside

Holland Tract-RD 2025, Levee Break: Jan. 18, 1980 (about 1 hour after Webb)
e 250 feet wide, 40 feet deep
e US Army Corps repaired break Approximately $8 million

Lower Jones Tract-RD 2038, Levee Break Sept. 26, 1980

e 275 feet wide, 55 feet deep
Reclamation District managed Levee Break contract, paid with warrants
Breach repaired prior to AT & SF railroad embankment failure
Fearing flood surge Trapper Slough was raised by US Army Corp
Total estimated costs to RD, SJ County, EBMUD and DWR: $5.6 million
Corps costs estimated $700,000

McDonald Island- RD 2030, Levee Break August 23, 1982, Governor’s Disaster August 25,1982
e 600 feet wide, 40-85 feet in depth
e Approximately $13 million in total levee damages
e RD instigated repairs immediately, Contract with Dutra, paid with warrants
e FEMA Disaster declared on Sept. 24, 1982
e Breach 90 % complete in last week of September

Venice Island-RD 2023, Levee Break Nov. 30, 1982, during highest tide since 1955
e 500 feet wide, 40 feet deep
Approximately $ 9 million in total levee damages
DWR sent inspectors on Dec. 1, 1982, State Disaster Assistance was initiated
Corps performed limited PL-84-99
District signed emergency repair contract with Dutra on December 8,
District paid for repairs using warrants
FEMA disaster declared Feb. 22, 1983 and was backdated to Nov 1982.
As of Dec. 30 the break repair was 90% complete

Mildred Island, RD 2021, Levee Break Jan 27,1983, 1000 Acres Not Reclaimed
e Corps of Engineers under PL-84-99 rocked inside levee to protect adjoining islands
o FEMA approved request to help repair after approximately one month
¢ District let island stay flooded; chose not come up estimated $250,000 share of costs

Bradford Island-RD 2059, Levee Break: December 3,1983

600 feet wide, 40-50 feet deep

State Disaster declared December 9, 1983, NO federal disaster declaration
District paid repairs with warrants

Approximately 84% of rock placed in break by Feb 29, 1984



New Hope Tract, February 20 1986
e 170 feet wide levee break, repaired at approximately $900,000
e Finished placing rock in break on March 20, 1986
e RD paid for levee work with warrants, FEMA Disaster declared Feb 21, 1986

Tyler Island- RD 563, 1986 Levee Break, February 19 1986, Two levee breaks in same general area
e RD paid for levee work with warrants, FEMA Disaster declared Feb 21, 1986
e 2 levee breaks approximately, each about 300 feet in length; began repairs immediately
e Approximate cost to repair both breaks: $3 million

RD 2107 and RD 2095, 1996-97 Flood
e Projects levees on San Joaquin River System
e Corps of Engineers repaired under Public Law 84-99



